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DESCRIPTION Demo All

COST SUMMARY SHEET

7/21/14 rev

Option C

BUDGET

01050

01500

Surveying

Gen.Conds./Fees&Permits-Trailer, Dumpsters,
Utilities, Fence, Port-A-Johns, Testing, Copies

12,000

02010

Abatement

40,000

02050

Demolition/Recycling

282,000

02200

Excavation / site clearing / site utilities Terminations of utilities

10,000

02500

Site Concrete safety repairs only

6,000

02500

Asphalt

02900

Landscaping

RS2 RzA Rezd Reod ozl Rozy Revs

15,000

03300

Building Foundations

03300

Building Slabs

04200

Masonry

05100

Structural Steel

05500

Miscellaneous Steel

06100

Exterior Framing

06400

Millwork/Casework/Plastic Laminate

07200

Insulation

07260

Termite treatment

07230

Caulking

07240

EIFS

07300

Roofing & Gutters

08100

Hollow Metal, Doors, Frames, Hardware

08400

Aluminum Store Fronts / Glass / Windows

09100

Studs Interior

09250

Drywall

09500

Acoustic Ceilings

09650

VCT/Carpet/Base/Ceramic tile

09900

Paint/ VWC

10000

Specialties

10400

Sighage

10800

Miscellaneous Toilet/Accessories

11400

Kitchen Equipment

12500

Window Treatments

13900

Fire Detection

14200

Elevator

15300

Sprinklers

15400

Plumbing

15500

Mechanical

16400

Electrical / Phone and Data

16650

Security

Allowances

Soft Costs 15% - Design, Engineering, Const Mgt, Financing, Legal

$ 54,750

Contingency

$ 20,000

*Although there are actual costs in each expense line item at this preliminary stage,
where there has been no architectural or engineering work completed, it is best to use

TOTAL ESTIMATED PROJECT BUDGET

this budget range to represent projected costs. The suggested range is:
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$ 439,750 *

Tecton Construction Management, Inc.

$380,000 to $450,000

11/7/2014



